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VII. Project Coordination
A. Project Coordination Chronology and History

Throughout the development of this project, public meetings were held for the purpose of
informing/updating the public and soliciting public input on the project.  The meetings were held
in different locations to make it convenient for the greatest number of citizens to attend without
having to travel great distances.  These meetings were very well attended.

Because the public expressed a need to explore other alternatives for the project, town meetings
were held in several locations.  Work groups were then formed to discuss other options and
address concerns of the local agencies and the public.  Copies of all written agency
correspondence is included in Appendix A: Correspondence.

Following is a chronology of the Guanella Pass Road coordination meetings.  Copies of the
minutes of these meetings are available for review at the locations listed at the end of Chapter
VI: Availability of Technical Reports.

March 1991 A Preliminary Study Report was prepared addressing Guanella Pass Road
and including information about the feasibility of reconstructing the
roadway, route location alternatives, recommended standards, and
anticipated problems.

March 1992 Guanella Pass Road was recommended for reconnaissance and scoping at
the Colorado PLH program meeting.  An interagency reconnaissance team
was designated which included members from the FS, Park County, Clear
Creek County, and the FHWA.  CDOT was not represented.

September 15, 1992 Reconnaissance team field review

February 1993 Decision by the PLH agencies (which included FHWA, the USFS, and
CDOT) to include Guanella Pass Road in the Colorado PLH program for
improvements

August 1993 Guanella Pass Road Reconnaissance and Scoping Report published by the
FHWA

October 25, 1993 First meeting of the Social, Economic and Environmental (SEE) Team
(FHWA, USFS, Clear Creek County, Park County, and CDOT)

December 1, 1993 Interagency meeting (FHWA, Park County, Clear Creek County,
Georgetown, FS, CDOT, USACE, CDOW, Historic Georgetown),
Georgetown, CO

January 13, 1994 Interagency scoping meeting (FHWA, Public Service Co.), Georgetown, CO

January 19, 1994 Public scoping meeting, Shawnee, CO

January 20, 1994 Public scoping meeting, Georgetown, CO

January 31, 1994 Winter Maintenance Field Trip (FHWA, Clear Creek County, Park County)
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February 10, 1994 Interagency scoping meeting (FHWA, Upper Clear Creek Watershed
Association), Idaho Springs, CO

February 14, 1994 Interagency scoping meeting (FHWA, Clear Creek County Economic
Development Corporation), Idaho Springs, CO

February 16, 1994 Interagency scoping meeting (FHWA, Georgetown Planning Board),
Georgetown, CO

February 16, 1994 Interagency scoping meeting (FHWA, Clear Creek County Planning Board),
Georgetown, CO

February 22, 1994 Interagency scoping meeting (FHWA, Park County Planning Commission),
Fairplay, CO

March 8, 1994 Interagency water quality scoping meeting (FHWA, USGS, Georgetown,
Public Service Co., Georgetown League of Women Voters), Georgetown,
CO

March 10, 1994 Interagency water quality scoping meeting (FHWA, USGS, Georgetown,
Public Service Co., Denver Water Board, FS, Park County, Clear Creek
County, Park County Advisory Board on the Environment, Colorado
Division of Water Resources, Colorado Department of Health), Lakewood,
CO

March 11, 1994 Interagency forest planning scoping meeting (FHWA, FS, CDOT, Clear
Creek County), Lakewood, CO

March 28, 1994 Interagency natural resources scoping meeting (FHWA, FS, EPA, USGS,
CDOW, CDOT, Clear Creek County, Park County Advisory Board on the
Environment), Lakewood, CO

April 4, 1994 Interagency cultural resources scoping meeting (FHWA, National Park
Service, Park County, Clear Creek County, FS, Public Service Co., Historic
Georgetown, Georgetown Planning Commission, People for Silver Plume,
Colorado Historical Society), Morrison, CO

April 11, 1994 Second SEE Team meeting, Fairplay, CO

May 5, 1994 Third SEE Team meeting, Fairplay, CO

May 1994 Newsletter mailed to public

September 14 and
15, 1994

Initial detailed field walk-through

November 14, 1994 EIS kick-off meeting with FHWA and consulting team, Lakewood, CO

December 12, 1994 Interagency meeting to discuss wildlife issues (FHWA, USFWS), Denver,
CO

December 13, 1994 Interagency meeting to discuss wildlife issues (FHWA, CDOW), Denver,
CO

January 25, 1995 Public design workshop, Georgetown, CO

March 23, 1995 Public informational open house, Shawnee, CO

April 12, 1995 Meeting with Platte Canyon Area Chamber of Commerce, Pine Junction,
CO
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May 3, 1995 Meeting with Georgetown Chamber of Commerce, Georgetown, CO

June 12, 1995 Interagency meeting to discuss Scenic Byway Management Plan and forest
resource issues (FHWA, FS), Idaho Springs, CO

July 1995 Newsletter mailed to public

August 2 and 3,
1995

Interagency preliminary line and grade field walk-through

August 15, 1995 Interagency meeting to discuss Georgetown terminus options (FHWA,
Georgetown Planning Commission, Georgetown Board of Selectmen, Clear
Creek County Commissioners), Georgetown, CO

October 31, 1995 Interagency field visit to discuss wetlands (FHWA, USACE)

December 18, 1995 Interagency meeting to discuss the USFS Scenic Byway Management Plan
(FHWA, FS), Morrison, CO

June 3, 1996 Interagency project development and update meeting (FHWA, FS, Park
County, Clear Creek County), Bailey, Colorado

July 10, 1996 Public informational open house, Shawnee, Colorado

July 11, 1996 Public informational open house, Georgetown, Colorado

October 8, 1996 Interagency cultural resources update meeting (FHWA, Clear Creek County,
National Park Service, Historic Georgetown, FS, Colorado Historical
Society, State Historic Preservation Office), Georgetown, CO

October 30, 1996 Interagency meeting (FHWA, Georgetown Planning Commission),
Georgetown, CO

March 11, 1997 Notice of intent to prepare environmental impact statement printed in the
Federal Register (Vol. 62, Num. 47)

July 9, 1997 Site Visit and Area Reconnaissance - Native American Studies

July 31, 1997 Interagency meeting (FHWA, USACE, FS) Lakewood, CO

September 9, 1997 Field Survey - Wetland mitigation sites (FHWA, FS, USACE)

October 14 and 15,
1997

Intermediate design field walk-through - including review of environmental
issues

April 13, 1998 Interagency meeting to discuss the BA/BE and the Biology Report (FHWA,
FS), Lakewood, CO

May 4, 1998 Interagency Preliminary DEIS review meeting (FHWA, FS, USACE, Clear
Creek County, Park County, City of Georgetown) Lakewood, CO

October 24, 1998 Interagency Preliminary DEIS review meeting (FHWA, FS, USACE, Clear
Creek County, Park County, City of Georgetown) Lakewood, CO

February 18, 1999 USFS meeting to discuss water quality issues and USFS comments (FHWA,
FS) Lakewood, CO

June 11, 1999 DEIS Published

August 4, 1999 Public Hearing, Lakewood, Colorado

August 5, 1999 Public Hearing, Shawnee, Colorado
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August 6, 1999 Public Hearing, Georgetown, Colorado

August 20, 1999 Clear Creek County Meeting on Guanella Pass Road (held by
commissioners), Idaho Springs, Colorado

August 25, 1999 Park County Meeting on Guanella Pass Road (held by commissioners),
Bailey, Colorado

September 16, 1999 Town Meeting on Guanella Pass Road, Empire, Colorado

September 20, 1999 Town Meeting on Guanella Pass Road, Idaho Springs, Colorado

September 21, 1999 Meeting with FS, FS office in Lakewood, Colorado

September 22, 1999 Eastern Clear Creek County Community Meeting on Guanella Pass Road,
Evergreen, Colorado

September 24, 1999 Field Review with Sierra Club

September 27, 1999 City Council Meeting with Guanella Pass Road on agenda, Silver Plume,
Colorado

September 29, 1999 Clear Creek County Commissioners Meeting: To get input based on the 4
meetings held on 9/16/99, 9/20/99, and 9/27/99

October 15, 1999 Field Review with representatives from Senator Wayne Allard’s offices.

November 10, 1999 Meeting with FHWA with FS, CDOT, mainly discussed typical section

January 21, 2000 Meeting at Best Western (FS, CDOT) (facilitated)

February 9, 2000 Meeting in Georgetown, Colorado (Clear creek County, Town of
Georgetown) on how to proceed.

February 28, 2000 Meeting with Park County in Fairplay, Colorado how to proceed.

March 2, 2000 Meeting in Georgetown, Colorado (Clear Creek County, Town of
Georgetown, CDOT, FS)

April 3, 2000 Work Group Meeting (Clear Creek County, CDOT, FS, Town of
Georgetown, Park County) Georgetown, Colorado

April 24, 2000 Work Group Meeting (clear Creek County, CDOT, FS, Town of
Georgetown), Georgetown, Colorado

April 25, 2000 Work Group Meeting (Park County, CDOT, FS), Bailey, Colorado

May 8, 2000 Work Group Meeting (Clear Creek County, CDOT, FS, Town of
Georgetown, Park County), Georgetown, Colorado

May 22, 2000 Meeting with Park County and Jim Gordon at Tumbling River Ranch

May 25, 2000 Meeting with Sierra Club in Denver, Colorado

June 14, 2000 Meeting with Sierra Club in Denver, Colorado

July 6, 2000 Meeting with Sierra Club in Denver, Colorado

July 28, 2000 Meeting with Jim Keeley and Jim Gordon at Tumbling River Ranch

September 18, 2000 Interagency Meeting on SDEIS
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August 18, 2000 Meeting with Mark Taylor, Rick Peters, Steve Boch, Jim Keeley and Jim
Gordon at Tumbling River Ranch

October 10, 2000 Meeting with Jim Keeley, Steve Boch, Jim Gordon, Scott Dugan, and Rick
Peters at Tumbling River Ranch

November 8, 2000 SDEIS Published

December 4, 2000 Park County Public Hearing on SDEIS

December 5, 2000 Georgetown Public Hearing on SDEIS

December 6, 2000 FHWA Public Hearing on SDEIS

December 7, 2000 Clear Creek County Public Hearing on SDEIS

February 12, 2001 Interagency Meeting reviewing comments on SDEIS

May 22, 2001 Meeting with Georgetown Selectmen

June 11, 2001 Test Strip Preconstruction Meeting with Georgetown Officials

June 22, 2001
through August 10,
2001

Weekly progress meetings with Georgetown Officials regarding test strips

June 15, 2001 Meeting with Georgetown officials and public regarding test strips

June 22, 2001 Field Review with Georgetown Officials

September 25, 2001 Meeting with Georgetown Selectmen

October 22, 2001 Meeting with Dee Geisness regarding construction bypass

October 29, 2001 Interagency Meeting in Denver

November 8, 2001 Meeting with agencies in Denver

January 4, 2002 Field Review with FS and Georgetown

January 22, 2002 Meeting with FS regarding surface types

February 20, 2002 Interagency Meeting in Littleton

March 4, 2002 Field Review of Construction Hauling Mitigation in Georgetown

March 7, 2002 Field Review/Cultural Resources Surveys of Construction Hauling
Mitigation in Georgetown

March 18, 2002 Interagency Meeting to discuss Preliminary FEIS

March 19, 2002 Meeting between FHWA, FS, and Park County regarding surface types

April 9, 2002 Meeting with FS on BR

April 12, 2002 Meeting among FHWA, FS, and Park County regarding surface types
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May 29, 2002 Field Review of Sediment and Erosion Problems with FS

June 27, 2002 Field Review of Wetland Impacts and Mitigation with EPA and USACE

B. Correspondence
A considerable amount of correspondence has been received by the FHWA on this project.
Appendix A contains copies of letters representative of the correspondence that contained
substantive comments on the proposal.  The issues raised in these letters have been addressed in
this FEIS.
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